Nebraska Department of Roads Date: 02.19.2016 Nebraska Department of Roads Date: 02.19.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID:  2555X1 Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID:  2555X1 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Contract Location: Total to Date  Prev to Date This Estimate
SB 1-680 TO WB 1-80 BRIDGE, OMAHA Estimate Type: PROG Current Contract Amt Total Earnings  $2,876,601.32 $2,873,475.13 $3,126.19
$3,116,252.58 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,876,601.32 $2,873,475.13 $3,126.19
ontractor: Date Lot 02.05.2015 $3.056.962.40 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ated e;. B Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“ ed- gzgzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOXQ ! 92% Net Earnings ~ $2,876,601.32  $2,873,475.13 $3,126.19
Date Notice for Work to )
Begin: 04.20.2015 % Time Comp
VICTOR IA 52347-0916 gin: o 112% Liquidated Damages -$47,243.00 -$47,243.00 $.00
Date Work Actually Began: 04.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.07.2015 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22555 000 STR-680-9(1192) 680 GRAD MSE WALL CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL SIGN BIT .
Total for Adjustments -$47,243.00 -$47,243.00 $.00
Payment  $2,829,358.32 $2,826,232.13 $3,126.19
Project Manager District Engineer
Fox, Mike 02.16.2016 Lech, Marvin (Marv) 02.17.2016
Construction Engineer Controller
Halstead, Kerri 02.18.2016 Burling, Laurie 02.18.2016
Controller
Burling, Laurie 02.18.2016
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.50 5.00 30.000 150.00
0001 0001 0030.10 6,150.00 1.000 6,150.00 REMOVE & SALVAGE GUARDRAIL LF 30.000 150.00
MOBILIZATION LS 1.000 6,150.00 30.000 150.00
1.000 6,150.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 2.00 931.000 1,862.00
0002 0002 1041.00 5.00 967.000 4,835.00 EROSION CONTROL, CLASS 1D SY 931.000 1,862.00
SALVAGING AND PLACING TOPSOIL SY 967.000 4,835.00 4,835.000 9,670.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L019.20 15.00 36.000 540.00
0003 0003 1101.00 19.40 934.000 18,119.60 EROSION CONTROL, CLASS 2A SY 36.000 540.00
REMOVE PAVEMENT SY 934.000 18,119.60 67.320 1,009.80
949.420 18,418.75 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 68,271.58
0004 0004 1101.25 3.44 292.000 1,004.48 Current 68,271.58
SAWING PAVEMENT LF 292.000 1,004.48 In place 70,971.53
292.000 1,004.48 This Estimate 0.00

0.000 0.00 GROUP 1A MSE WALL

0005 0005 1102.00 16.00 453.000 7,248.00 0012 0012 0030.10 10,000.00 1.000 10,000.00
REMOVE ASPHALT SURFACE SY 453.000 7,248.00 MOBILIZATION LS 1.000 10,000.00
453.000 7,248.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0006 0006 1109.20 25.00 35.500 887.50 0013 0013 1010.26 12.63 980.000 12,377.40
REMOVE CONCRETE BARRIER LF 35.500 887.50 EXCAVATION FOR MSE WALL CY 980.000 12,377.40
35.500 887.50 980.000 12,377.40
0.000 0.00 0.000 0.00
0007 0007 3017.50 7.00 3,400.000 23,800.00 0014 0014 4095.00 48.40 980.000 47,432.00
INTERLOCKING CONCRETE PAVER BLOCK SF 3,400.000 23,800.00 CONCRETE FACE PANELS SF 980.000 47,432.00
3,189.000 22,323.00 980.000 47,432.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 5.00 735.000 3,675.00 0015 0015 4095.01 18.37 470.000 8,633.90
REMOVE GUARDRAIL LF 735.000 3,675.00 REMOVE CONCRETE FACE PANELS SF 470.000 8,633.90
822.000 4,110.00 470.000 8,633.90
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4095.20 95.66 83.000 7,939.78 0023 0023 4050.01 50.00 94.000 4,700.00
COPING LF 83.000 7,939.78  EXCAVATION FOR PIPE, PIPE-ARCH cy 94.000 4,700.00
83.000 7,039.78  CULVERTS, AND HEADWALLS 94.000 4,700.00
0.000 0.00 0.000 0.00
0017 0017 4095.21 39.10 83.000 3,24530 0024 0024 4105.59 2,000.00 1.400 2,800.00
REMOVE COPING LF 83.000 3,24530 CLASS 47B-3000 CONCRETE FOR INLET AND cy 1.400 2,800.00
83.000 3,245.30 JUNCTION BOX 1.400 2,800.00
0.000 0.00 0.000 0.00
0018 0018 6005.34 10.00 74.000 740.00 0025 0025 4155.50 4.00 120.000 480.00
SILICONE JOINT SEALER LF 74.000 740.00 REINFORCING STEEL FOR INLET AND LB 120.000 480.00
95.000 950.00 JUNCTION BOX 120.000 480.00
0.000 0.00 0.000 0.00
0019 0019 8024.75 26.53 815.000 21,621.95 0026 0026 4360.18 300.00 3.000 900.00
SELECT GRANULAR BACKFILL FOR MSE WALL cy 815.000 21,621.95 18" METAL FLARED-END SECTION EACH 3.000 900.00
603.230 16,003.69 3.000 900.00
0.000 0.00 0.000 0.00
GROUP 1A MSE WALL Contracted 111,990.33 0027 0027 P402.18 40.00 170.000 6,800.00
current 111.990.33 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 170.000 6,800.00
In place 106,582.07 170.000 6,800.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS GROUP 4 CULVERTS Contracted 26,930.00
0020 0020 0030.40 5,000.00 1.000 5,000.00 Current 26.930.00
MOBILIZATION LS 1.000 5,000.00 In place 26,930.00
1.000 5,000.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA 719+02.70 3 - SPAN S
0021 0021 4004.50 3.00 750.000 2,250.00 0040 0040 0030.60 70,500.00 1.000 70,500.00
CAST IRON GRATE AND FRAME LB 750.000 2,250.00 MOBILIZATION LS 1.000 70,500.00
750.000 2,250.00 1.000 70,500.00
0.000 0.00 0.000 0.00
0022 0022 4012.19 4,000.00 1.000 4,000.00 0041 0041 3050.15 364.00 469.300 170,825.20
RECONSTRUCT INLET EACH 1.000 4,000.00 CONCRETE FOR PAVEMENT APPROACHES cy 469.300 170,825.20
1.000 4,000.00 CLASS 47BD-4000 469.300 170,825.20
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0042 0042 3051.10 1.60 78,725.000 125,960.00 0051 0051 8091.00 79.56 350.000 27,846.00
EPOXY COATED REINFORCING STEEL FOR LB 78,725.000 125,960.00 GRANULAR BACKFILL cY 350.000 27,846.00
PAVEMENT APPROACHES 78,725.000 125,960.00 441.960 35,162.34
0.000 0.00 0.000 0.00
0043 0043 6004.48 557.00 39.900 22,224.30 4003 4003 0096.00 -3,754.30 0.000 0.00
BRIDGE JOINT NOSING CF 39.900 22,224.30 DEDUCTION LS 1.000 -3,754.30
39.900 22,224.30 Low Cylinder Strength Deduction 1.000 -3,754.30
0.000 0.00 0.000 0.00
0044 0044 6005.32 66.70 163.700 10,918.79 GROUP 6A BRIDGE AT STA 719+02.70 3 - SPAN S Contracted 681,543.74
PREFORMED EXPANSION JOINT, TYPE A LF 163.700 10,918.79 Current 677,789.44
163.700 10,918.79 In place 614,315.48
0.000 0.00 This Estimate 0.00
0045 0045 6007.12 335.35 314.000 105,299.90 GROUP 6B BRIDGE AT STA 735+84.12 2 - SPAN S
CONCRETE BRIDGE DECK REPAIR SY 314.000 105,299.90 0052 0052 0030.60 115,000.00 1.000 115,000.00
89.090 29,876.34  MOBILIZATION LS 1.000 115,000.00
0.000 0.00 1.000 115,000.00
0046 0046 6010.22 821.50 46.000 37,789.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 46.000 37,789.00 0053 0053 3089.42 7.70 1,507.500 11,607.75
51.640 42,422.26  PAVEMENT LIFTING AND STABILIZATION LB 1,507.500 11,607.75
0.000 0.00 5,142.000 39,593.40
0047 0047 6030.00 36,000.00 1.000 36,000.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 36,000.00 0054 0054 6004.48 561.20 37.000 20,764.40
719+02.70 LT 1.000 36,000.00 BRIDGE JOINT NOSING CF 37.000 20,764.40
0.000 0.00 37.000 20,764.40
0048 0048 6131.23 1.89 2,195.000 4,148.55 0.000 0.00
PENETRATING CONCRETE SEALER SF 2,195.000 4,148.55 0055 0055 6005.32 66.70 152.000 10,138.40
2,195.000 4,148.55 PREFORMED EXPANSION JOINT, TYPE A LF 152.000 10,138.40
0.000 0.00 152.000 10,138.40
0049 0049 6131.50 1.60 7,170.000 11,472.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 7,170.000 11,472.00 0056 0056 6007.12 417.69 226.000 94,397.94
7,170.000 11,472.00 CONCRETE BRIDGE DECK REPAIR sy 226.000 94,397.94
0.000 0.00 50.020 20,892.86
0050 0050 6208.00 1,830.00 32.000 58,560.00 0.000 0.00
HELICAL PILE EACH 32.000 58,560.00
32.000 58,560.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 6030.00 14,000.00 1.000 14,000.00 0062 0062 3051.10 1.60 47,520.000 76,032.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 14,000.00 EPOXY COATED REINFORCING STEEL FOR LB 47,520.000 76,032.00
PAVEMENT APPROACHES
735+84.12 LT 1.000 14,000.00 56,636.000 90,617.60
0.000 0.00 0.000 0.00
0058 0058 6131.23 1.90 3,435.000 6,526.50 0063 0063 6004.48 549.29 46.400 25,487.06
PENETRATING CONCRETE SEALER SF 3,435.000 6,526.50 BRIDGE JOINT NOSING CF 46.400 25,487.06
3,435.000 6,526.50 46.400 25,487.06
0.000 0.00 0.000 0.00
0059 0059 6960.11 417.68 106.000 44,274.08 0064 0064 6005.32 66.70 192.800 12,859.76
BRIDGE APPROACH REPAIR SY 106.000 44,274.08 PREFORMED EXPANSION JOINT, TYPE A LF 192.800 12,859.76
195.210 81,535.31 192.800 12,859.76
0.000 0.00 0.000 0.00
4002 4002 9300.47 -1,735.00 0.000 0.00 0065 0065 6007.12 335.33 142.000 47,616.86
LIQUIDATED DAMAGES HOUR 1.000 -1,735.00 CONCRETE BRIDGE DECK REPAIR SY 142.000 47,616.86
1.000 -1,735.00 23.530 7,890.31
0.000 0.00 0.000 0.00
4005 4005 6004.98 372.53333 0.000 0.00 0066 0066 6010.22 821.66 36.400 29,908.42
ASPHALT PLUG JOINT SYSTEM LF 150.000 55,880.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 36.400 29,908.42
Asphalt Plug Joint System 150.000 55,880.00 36.400 29,908.42
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 735+84.12 2 - SPAN S Contracted 316,709.07 0067 0067 6030.00 36,000.00 1.000 36,000.00
Current 370.854.07 PREPARATION OF BRIDGE AT STATION EACH 1.000 36,000.00
In place 362,595.87 551747948 1.150 41,400.00
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STA 5517+79.48 SINGLE ¢ 0068 0068 6131.23 1.90 2,537.000 4,820.30
0060 0060 0030.60 60,000.00 1.000 60,000.00 PENETRATING CONCRETE SEALER SF 2,537.000 4,820.30
MOBILIZATION LS 1.000 60,000.00 2,537.000 4,820.30
1.000 60,000.00 0.000 0.00
0.000 0.00 0069 0069 6131.50 1.60 5,920.000 9,472.00
0061 0061 3050.15 367.32 268.900 98,772.35 EPOXY COATED REINFORCING STEEL LB 5,920.000 9,472.00
CONCRETE FOR PAVEMENT APPROACHES CY 268.900 98,772.35 5,920.000 9,472.00
CLASS 47BD-4000 317.600 116,660.83 0.000 0.00
0.000 0.00 0070 0070 6430.49 25,000.00 1.000 25,000.00
PAINTING STRUCTURE (ZONE COAT) AT LS 1.000 25,000.00
STATION 5517+79.48 1.000 25,000.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0071 6960.11 335.42 21.000 7,043.82 0078 0078 7024.25 2,300.00 2.000 4,600.00
BRIDGE APPROACH REPAIR SY 21.000 7,043.82 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,600.00
0.000 0.00 2.000 4,600.00
0.000 0.00 0.000 0.00
0072 0072 8091.00 79.56 125.000 9,945.00 GROUP 7 GUARDRAIL Contracted 38,484.38
GRANULAR BACKFILL cY 125.000 9,945.00 Current 38.484.38
247.320 19,676.78 In place 38,484.38
0.000 0.00 This Estimate 0.00
GROUP 6C BRIDGE AT STA 5517+79.48 SINGLE ¢ Contracted 44295757 GROUP 8C SIGNING
Current 442,957.57 0079 0079 0030.81 7,500.00 1.000 7,500.00
In place 443,793.06 MOBILIZATION LS 1.000 7,500.00
This Estimate 0.00 1.000 7,500.00
GROUP 7 GUARDRAIL 0.000 0.00
0073 0073 0030.70 3,000.00 1.000 3,000.00 0080 0080 7308.10 1,250.00 2.000 2,500.00
MOBILIZATION LS 1.000 3,000.00 REMOVE SIGN EACH 2.000 2,500.00
1.000 3,000.00 2.000 2,500.00
0.000 0.00 0.000 0.00
0074 0074 7011.20 23.50 731.250 17,184.38 0081 0081 7311.10 2.84 900.000 2,556.00
W-BEAM GUARDRAIL LF 731.250 17,184.38 REINFORCING STEEL LB 900.000 2,556.00
731.250 17,184.38 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 7018.01 30.00 30.000 900.00 0082 0082 7320.01 1,000.00 10.000 10,000.00
RESET GUARDRAIL LF 30.000 900.00 INSTALL OVERLAY SIGN EACH 10.000 10,000.00
30.000 900.00 8.000 8,000.00
0.000 0.00 0.000 0.00
0076 0076 7020.00 2,300.00 5.000 11,500.00 0083 0083 7321.05 54.70 32.000 1,750.40
BRIDGE APPROACH SECTIONS EACH 5.000 11,500.00 INSTALL TYPE A SIGN SF 32.000 1,750.40
5.000 11,500.00 32.000 1,750.40
0.000 0.00 0.000 0.00
0077 0077 7022.00 1,300.00 1.000 1,300.00 0084 0084 7322.05 39.19 334.500 13,109.06
END ANCHORAGE ASSEMBLY EACH 1.000 1,300.00 INSTALL TYPE B SIGN SF 334.500 13,109.06
1.000 1,300.00 240.000 9,405.60
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0085 0085 7360.24 2,200.00 3.000 6,600.00 0092 0092 6133.08 7.90 57,340.000 452,986.00
24" SIGN SUPPORT FOOTING EACH 3.000 6,600.00 COLD LIQUID - APPLIED MEMBRANE SF 57,340.000 452,986.00
3.000 6,600.00 WATERPROOFING 48,150.190 380,386.50
0.000 0.00 0.000 0.00
0086 0086 7390.10 500.00 3.000 1,500.00 0093 0093 7515.03 1.60 1,300.000 2,080.00
REMOVE SIGN, POST, AND FOOTING EACH 3.000 1,500.00 5" BLACK POLYUREA PAVEMENT MARKING, LF 1,300.000 2,080.00
3.000 1,500.00 GROOVED 2,230.000 3,568.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 45515.46 0094 0094 7515.05 175 7,800.000 13,650.00
Current 45515.46 5 WHITE POLYUREA PAVEMENT MARKING, LF 7,800.000 13,650.00
In place 3725600 CROOVED 9,378.000 16,411.50
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0095 0095 7515.12 14.00 850.000 11,900.00
0087 0087 0030.90 83,000.00 1.000 83,000.00 12" WHITE POLYUREA PAVEMENT MARKING, LF 850.000 11,900.00
MOBILIZATION LS 1.000 83,00000 CROOVED 1,347.000 18,858.00
1.000 83,000.00 0.000 0.00
0.000 0.00 0096 0096 7516.05 1.75 4,300.000 7,525.00
0088 0088 3008.05 10.00 80.000 800.00 5" YELLOW POLYUREA PAVEMENT MARKING, LF 4,300.000 7,525.00
TIE BARS EACH 80.000 800.00 CROOVED 5,394.000 9,439.50
80.000 800.00 0.000 0.00
0.000 0.00 0097 0097 8022.20 2.10 1,570.000 3,297.00
0089 0089 3013.13 100.00 35.500 3,550.00 HYDRATED LIME/WARM MIX ASPHALT EACH 1,570.000 3,297.00
CONCRETE CLASS 47BD-4000 BARRIER CURB LF 35.500 3,550.00 1,488.660 3,126.19
35.500 3,550.00 1,488.660 3,126.19
0.000 0.00 0098 0098 9005.71 82.00 1,570.000 128,740.00
0090 0090 3013.14 125.00 210.000 26,250.00 ASPHALTIC CONCRETE, TYPE SLX TON 1,570.000 128,740.00
CONCRETE CLASS 47BD-4000 BARRIER CURB LF 210.000 26,250.00 1,488.660 122,070.12
TYPE A 210.000 26,250.00 0.000 0.00
0.000 0.00 0099 0099 9021.13 690.00 65.940 45,498.60
0091 0091 3075.92 130.63 561.000 73,283.43 PERFORMANCE GRADED BINDER (64-34) TON 65.940 45,498.60
14" CONCRETE PAVEMENT, CLASS 47B-3500 SY 561.000 73,283.43 59.311 40,924.59
555.420 72,554.52 0.000 0.00
0.000 0.00 0100 0100 9053.00 3.15 1,920.000 6,048.00
TACK COAT GAL 1,117.350 3,519.65
800.000 2,520.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0101 9111.00 100.00 3.000 300.00 GROUP 10 GENERAL ITEMS
WATER MGAL 3.000 300.00 0107 0107 0001.08 0.50 32,522.000 16,261.00
0.000 0.00  BARRICADE, TYPE II BDAY 32,522.000 16,261.00
0.000 0.00 35,761.000 17,880.50
0102 0102 9170.00 10.00 3,000.000 30,000.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 3,000.000 30,000.00 0108 0108 0001.10 1.50 1,672.000 2,508.00
11.500 115.00  BARRICADE, TYPE IlI BDAY 1,672.000 2,508.00
0.000 0.00 3,323.000 4,984.50
0103 0103 9173.20 13.41 540.000 7,241.40 0.000 0.00
SUBGRADE PREPARATION 5% 540.000 724140 0109 0109 0001.75 15.00 120.000 1,800.00
0.000 0.00 TEMPORARY SIGN DAY EACH 120.000 1,800.00
0.000 0.00 173.000 2,595.00
0104 0104 9186.00 8.50 3,466.600 29,466.10 0.000 0.00
CONCRETE SURFACE MILLING 5% 3,466.600 29,466.10 0110 0110 0001.90 1.75  10,528.000 18,424.00
3,670.800 31,201.80  SIGN DAY EACH 10,528.000 18,424.00
0.000 0.00 8,520.000 14,910.00
0105 0105 9188.50 58.00 510.000 29,580.00 0.000 0.00
SURFACING UNDER GUARDRAIL 5% 510.000 29,580.00 0111 0111 0001.99 2.00 908.000 1,816.00
487.930 28,299.94  CONTRACTOR FURNISHED SIGN DAY EACH 908.000 1,816.00
0.000 0.00 1,265.000 2,530.00
0106 0106 9300.38 1.00 2,669.000 2,669.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 2,669.000 2,669.00 0112 0112 0002.17 1.85 7,800.000 14,430.00
7,800.580 7,800.58 4" BLACK REMOVABLE TAPE, TYPE 4 LF 7,800.000 14,430.00
0.000 0.00 6,595.500 12,201.68
4004 4004 6131.22 1.575 0.000 0.00 0.000 0.00
SURFACE COATING SY 5,351.000 8,427.83 0113 0113 0002.18 1.85 7,800.000 14,430.00
Change from Tack Coat to Hot Applied Binder Coat 5,351.000 8,427.83 4" WHITE REMOVABLE WET REFLECTIVE LF 7,800.000 14,430.00
of PG 64-22 On Top Of Cold Liquid Applied 0.000 000 TAPE TYPE4 7,992.000 14,785.20
Membrane 0.000 0.00
GROUP 9 BITUMINOUS Contracted 957,864.53 0114 0114 0002.19 1.85 2,300.000 4,255.00
Current 963,764.01 4" YELLOW REMOVABLE WET REFLECTIVE LF 2,300.000 4,255.00
In place 859,304.07 TAPE, TYPE 4 4,059.000 7,509.15
This Estimate 3,126.19 0.000 0.00
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Est Number: 0015 Pay Period End Date:  02.13.2016 Est Number: 0015 Pay Period End Date:  02.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0115 0115 0002.28 0.45 17,000.000 7,650.00 0124 0124 0003.64 50.00 14.000 700.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 17,000.000 7,650.00 REPLACEMENT MODULE EACH 14.000 700.00
3,073.000 1,382.85 2.000 100.00
0.000 0.00 0.000 0.00
0116 0116 0002.30 0.45 6,750.000 3,037.50 0125 0125 0005.10 150.00 132.000 19,800.00
PAVEMENT MARKING REMOVAL LF 6,750.000 3,037.50 TRAFFIC CONTROL MANAGEMENT DAY 132.000 19,800.00
9,765.000 4,394.25 160.000 24,000.00
0.000 0.00 0.000 0.00
0117 0117 0002.44 0.45 20,000.000 9,000.00 0126 0126 0010.04 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 20,000.000 9,000.00 FIELD OFFICE EACH 1.000 10,000.00
PAINT 18,160.000 8,172.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 0002.47 0.10 20,000.000 2,000.00 0127 0127 0030.00 100,000.00 1.000 100,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 20,000.000 2,000.00 MOBILIZATION LS 1.000 100,000.00
PREPARATION 9,882.000 988.20 1.000 100,000.00
0.000 0.00 0.000 0.00
0119 0119 0002.97 90.00 424.000 38,160.00 0128 0128 9110.01 70.00 50.000 3,500.00
FLASHING ARROW PANEL DAY 424.000 38,160.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,500.00
379.000 34,110.00 50.000 3,500.00
0.000 0.00 0.000 0.00
0120 0120 0003.50 16.75 1,475.000 24,706.25 0129 0129 9110.02 100.00 50.000 5,000.00
CONCRETE PROTECTION BARRIER LF 1,475.000 24,706.25 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 5,000.00
1,041.500 17,445.13 OPERATED 31.750 3,175.00
0.000 0.00 0.000 0.00
0121 0121 0003.56 11.52 2,775.000 31,968.00 0130 0130 9110.03 80.00 50.000 4,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,775.000 31,968.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,000.00
720.000 8,294.40 52.500 4,200.00
0.000 0.00 0.000 0.00
0122 0122 0003.57 900.00 5.000 4,500.00 0131 0131 9110.07 70.00 50.000 3,500.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 5.000 4,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,500.00
1.000 900.00 50.000 3,500.00
0.000 0.00 0.000 0.00
0123 0123 0003.58 1,750.00 3.000 5,250.00 0132 0132 L860.50 20,000.00 1.000 20,000.00
INERTIAL BARRIER SYSTEM EACH 3.000 5,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 20,000.00
2.000 3,500.00 CONTRACTOR COMPLIANCE 1.000 20,000.00
0.000 0.00 0.000 0.00
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Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4001 4001 0020.00 2.00 0.000 0.00
TRAINING HOUR 1,500.000 3,000.00
Contractor Specific OJT 655.500 1,311.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 366,695.75
Current 369,695.75
In place 316,368.86
This Estimate 0.00
Totals for contract Contracted 3,056,962.40
Current 3,116,252.58
In place 2,876,601.32

This Estimate

3,126.19



